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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase B2006-2008

Comments: State and Local agencies continue to work together to try to convince property owners to grant easements.  Conducted 

public hearing last week but continue to lack easements.

Water & Drain Line Replacement (Minor Clark 

Hatchery)

Rowan In Construction2006-2008 80 11/26/08

Comments: Work delayed by delivery of aerators and results of punch list inspection

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette In Construction2004-2006 72 07/01/09*

Includes Horse Park Indoor Arena - Design (2004-06 authorization)

Horse Park Indoor Arena - Design Fayette In Construction2004-2006 72 07/01/09*

See Construct New Indoor Arena - 2006-2008

KY Horse Park-Infrastructure Fayette Complete/Not Closed Out2004-2006 100 03/08/07 05/15/07*

Allocation from 2004-06 Parks Renovation Pool

Museum Gallery Fayette In ConstructionCPBOC-1/01/08 40 04/15/09

Outdoor Equine Event Stadium Fayette In Construction2006-2008 32 02/23/09*

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Courtesy Dock is completed and agency is now evaluating potential for handicapped accessibility

Benham Lynch Harlan In Construction2006-2008 50 04/01/08*

Allocation from 2006-08 Parks Development Pool

Comments: Completing small construction items discovered during main renovation.

Big Bone Lick - Park Improvements Boone Bidding2006-2008*

$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Water connection made to Boone County water district.  Currently bidding contract to demolish park water treatment plant 

and tank.

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson In Construction2006-2008 25 02/25/09*

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*
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General Burnside-Golf Course Improvement (combined 

auth)

Pulaski Complete/In Warranty2004-2006 100 12/15/07 11/15/07*

Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf 

Course Phase II (2006-08 Parks Development Pool)

General Burnside-Golf Course Phase II Pulaski Complete/In Warranty2006-2008 100 12/15/07 12/15/07*

Allocations from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Grayson Lake-Golf Course Completion Carter Complete/In Warranty2004-2006 100 05/17/08 05/17/08*

Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).

Comments: Awaiting further action by agency

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*

Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 

2/2008).

Kincaid Lake Land Acquisition Pendleton Cancelled2004-2006*

A total of $17,471 has been spent on site investigation (per FAC, 8/2008).

KY Dam Village-Interior Mod/System Upgrade 

(combined auth)

Marshall Complete/Not Closed Out2004-2006 100 05/22/07 04/22/07*

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge 

Complex Upgrades (2006-08 Parks Development Pool)

KY Dam Village-Lodge Complex Upgrades Marshall Complete/Not Closed Out2006-2008 03/15/07 03/15/07*

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

Lake Barkley-Lodge Complex Upgrades Trigg Complete/Not Closed Out2006-2008 100 06/29/07 07/31/07*

Allocations from 2006-08 Parks Development Pool

Lake Cumberland-Pumpkin Creek Renovation Russell Complete/Closed Out2004-2006 100 08/09/07 08/15/07*

Allocation from 2004-06 Parks Renovation Pool

Levi Jackson-Park Upgrade Laurel In Construction2004-2006 99 06/12/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Punch list to be completed within 2 weeks.

Lincoln Homestead-Mordecai Lincoln Washington Complete/In Warranty2004-2006 100 11/14/07 11/14/07*

Allocation from 2004-06 Parks Renovation Pool

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Pending final determination of protest by GC.
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Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*

Comments: Project revised from replacing wastewater treatment plant to repairing existing plant.

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/In Warranty2004-2006 100 10/01/07 10/15/07*

Comments: Year end inspection has been completed.  The contractor is addressing outstanding items.

Replace Roof for the Pavilion Jefferson Complete/Closed Out2006-2008 100 08/01/07 08/01/07*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Comments: Agency Needs to close out project.

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Awaiting Initiation by Agency2008-2010*

Education Cabinet/Education Dept

Renovation of Kerr Hall Boyle Complete/In WarrantyCPBOC-3/01/07 100 01/31/08 01/31/08*

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette Complete/Not Closed Out2004-2006 100 07/30/07 08/13/07*

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/Not Closed OutCPBOC-6/01/05 100 04/01/07 04/01/07*

Comments: Agency needs to close out Project.

Replace HVAC System - Winchester Office of 

Employment and Training

Clark Complete/Not Closed Out2006-2008 01/07/08 01/23/08*

Replace Roof-Perkins Rehabilitation Center Johnson Complete/Not Closed Out2004-2006 100 07/12/07 07/11/07*

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin Complete/Not Closed Out2006-2008 90 05/02/08 09/13/08*

Page 3 of 16



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

10/14/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-4(October)

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*

Capitol Campus Steam Distribution Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Central Utility Plant Cooling Tower - CHR Complex Franklin In ConstructionCPBOC-3/01/07 99 06/16/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: The contractor is preparing a no-cost change order to extend the completion date. There have been delays due to materials 

delivery, weather, and a defective motor.

Elevator/Escalator Modernization Franklin Complete/In Warranty2002-2004 100 09/30/06 05/14/08*

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/In WarrantyCPBOC-2/01/07 100 07/03/07 11/02/07*

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin In Construction2004-2006 99 11/01/08*

Jones Building Renovation Franklin Complete/Not Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*

Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

Comments: Design Work in underway for the interior painting of the Capitol Dome.

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.

L&N Building - Cooling Tower and Pump Jefferson Complete/In WarrantyPOOL-3/01/07 99 01/18/08 05/09/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Building - Roof/Gutter Repair Jefferson Complete/In WarrantyCPBOC-3/01/07 100 04/28/08 04/28/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Client Access Project Jefferson Complete/In WarrantyCPBOC-8/01/07 100 04/10/08 02/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin Awarding ContractCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Renovate State Office Building, Phase II Franklin Complete/In Warranty2004-2006 100 02/29/08 02/26/08*

Finance and Administration Cabinet/Secretary's Office (Finance)
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Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/KY River Authority

Dam 10 Design and Interim Stabilization Madison Awaiting Initiation by Agency2008-2010

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 75 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Project is on schedule and within budget

Lock and Dam 3 and Lock 4 Renovation Franklin Design/Phase C2006-2008

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Plans and contract documents have been submitted for review prior to advertising for bids.

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Other2006-2008*

A total of 3,921 acres was purchased.

Comments: A portion of land has been purchased.  Agency preparing to purchase additional land shortly.

Carrollton National Guard Armory HVAC and Electric 

Upgrade

Carroll Complete/In WarrantyCPBOC-8/01/07 100 03/01/08 03/01/08*

Comments: No status change

Construct 30 New T-Hangars, Capital City Airport Franklin Complete/Closed Out2004-2006 100 09/01/08 09/01/08*

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Awaiting decision by Agency

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 8 Conversion Jefferson Design/Phase C2008-2010

Comments: Awaiting funding by Agency to bid project.

Construct Joint Operations Center Counter Drug 

Program Building

Laurel In ConstructionCPBOC-6/01/07 98 07/20/08

Comments: This first phase of the 3 phase project is nearing completion. We are punching out the building.

Construct Joint Use Readiness Center Paducah McCracken In Construction2006-2008 70 10/01/08

Comments: Project progressing nicely. Late dec or early jan completion anticipated.

Construct Multi-Purpose Machine Gun Range Wendell 

H. Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010
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Construct Phase VII Wendell H. Ford Regional 

Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010

Expansion of Military Dining Facility Wendell H. 

Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Comments: See below comments

Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Helipad and Taxiway Expansion - BG Station Fayette In ConstructionCPBOC-11/01/07 99 07/05/08

Comments: Contractor is completing a change order item requested by using agency.

Joint Support Counter Drug Operations Center, Ph II Laurel Awarding ContractCPBOC-3/01/08

Comments: The bid was just opened and Roberts construction, the Phase I contractor was low bidder. The actual construction should 

start within a week.

Purchase Land for Northern Kentucky National Guard 

Armory

Awaiting Initiation by Agency2008-2010

Renovate Bluegrass Station Infrastructure Fayette Design/Phase A2008-2010

Comments: Project has two parts, electric substation and water distribution system.  Kentucky Utilities Company will build new 

substation.  CDP Engineers designing new water mains.

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Comments: first phase of larger project at airport currently essentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06

Comments: Awaiting confirmation of FAA funds available to complete additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Not Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin Complete/Not Closed Out2002-2004 100 05/19/07 05/10/07*

Comments: One year review Punch List items being worked on.
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Construct Fourth State Veterans' Nursing Home Hardin Awaiting Initiation by Agency2008-2010*

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup Design/Phase A2006-2008*

Comments: National VA Cemetery Department, Washington, DC reviewing Phase A and Master Plan submittals.

Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Comments: Selecting site.

Construct State Veterans' Cemetery-Northern KY Grant Complete/In Warranty2002-2004 100 09/15/08 05/12/08*

Comments: Pacilities operational.

Renovate Nursing Units at Thomson-Hood Veterans 

Center

Jessamine In ConstructionCPBOC-6/01/08 15 05/15/09

Veterans' Nursing Home - W. KY Hopkins Complete/Closed Out1998-2000 100 12/01/01 12/01/01*

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins Awaiting Initiation by Agency2006-2008*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Bingham Sprinkler - Central State Hospital Jefferson Complete/Not Closed Out2002-2004 100 01/13/05 04/12/05*

Construct Hazelwood Intermediate Care Facility for 

the Mentally Retarded/Developmentally Disabled

Jefferson Planning2008-2010*

Construct Replacement of Eastern State Hospital Fayette Planning2008-2010

Glasgow State Nursing Facility - Structural Repair Barren Complete/In WarrantyCPBOC-1/01/06 100 09/26/07 10/25/07*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Other2006-2008*

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to 

issues about future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no 

construction expenditures.  (per FAC, 8/2008)

Comments: Project is still 'on-hold' from court ruling.

Replace Roof Oakwood Pulaski Complete/In Warranty2004-2006 100 05/30/07 10/13/07*

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project is on hold pending requests to the state legislature for supplemental funding.

Structural Repair/Renovation - Oakwood Hospital Pulaski Complete/Closed Out2002-2004 100 01/30/07 07/30/07*
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Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*

Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost 

effective to correct.  Funding for the replacement structure ws not in the enacted budget.  The budget bill requires the Cabinet 

for Health and Family Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)

Comments: No further comments at this time.

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Planning2002-2004*

Design/Construction of a Minimum Security Dormitory Oldham In Construction2000-2002 95 12/15/08

Comments: Finishing installation of HVAC equipment.

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Renovate Lonnie Watson Building - KCIW Shelby In Construction2006-2008 99 07/07/08*

Comments: We have additional issues that have surfaced with the HVAC System. We are attempting to resolve the problems with the 

system.

Justice and Public Safety Cabinet/Juvenile Justice

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Other2006-2008*

Project authorization expired at 6-30-08.

Comments: Project was not reauthorized during the 2008 General Assembly. Agency is going to submit to LRC for reauthorization 

during the 2009 session.

Upgrade Safety and Repair Exterior NKYDC Kenton In Construction2006-2008 50 02/03/09*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Planning2004-2006*

Comments: State Police is working with the Division of Real Properties to purchase the Perimeter Park Office Building.  A 

feasibility study is underway.

Postsecondary Education Cabinet/Council on Postsecondary Education
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Biotechnology Building-Shrimp Production Cancelled2004-2006*

LRC Staff Note: According to GOPM staff (7/2006), the agreement that CPE entered into with WKU for this project ultimately fell 

through and the capital appropriation was returned to CPE.  According to CPE staff (2/2007), CPE is in the process of revieiwng 

proposals to implement the project.  It is anticipated that the process of review and decision making will be done around the end 

of March.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition 

(subproject:  Renovation and Addition).

Arlington Renovation and Addition (subproject:  

Pool Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Arlington Renovation and Addition (subproject:  

Renovation and Addition)

Madison Design/Phase C2006-2008

Construct Aramark Food Service Projects Madison Awaiting Initiation by Agency2008-2010

Construct Business Technology Center - Phase II Madison Design/Phase C2004-2006*

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct Manchester Postsecondary Educ Center Madison Combined Authorities2006-2008*

See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison Bidding2004-2006

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct Science Building (combined auth) Madison Bidding2006-2008*

Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building 

(2006-2008).

Construct Stratton Building Addition Madison A/E Selection2008-2010

EKU-UK Dairy Research Project (Meadowbrook Farm) Madison Awaiting Initiation by Agency2008-2010

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Library Studio for Academic Creativity Madison Awaiting Initiation by Agency2006-2008

Manchester Postsec Educ Center (combined auth) Clay In Construction2004-2006 40 10/25/08*

Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct 

Manchester Postsecondary Education Center (2006-2008).
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Renovate Baseball Complex Madison Pending Authorization2008-2010

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall (Clay Hall Renovation) Madison Complete/Not Closed Out2004-2006 100 08/01/08 08/15/07

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Science Complex (Design) Madison Combined Authorities2004-2006*

See Construct Science Building (combined auth) - 2006-2008

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin Awaiting Initiation by Agency2008-2010

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010

Construct Aquaculture Production Tech Lab Franklin Design/Phase A2006-2008

Construct New Residence Hall Franklin Awaiting Initiation by Agency2008-2010

Construct Parking Structure Franklin Awaiting Initiation by Agency2008-2010

Expand/Renovate, Construct, or Acquire Existing 

Structure for the Betty White Nursing Complex)

Franklin Awaiting Initiation by Agency2008-2010

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/In Warranty2004-2006 99 05/16/08 08/01/08*

Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway 

Hall, Ph.  II (2006-2008).

Comments: Contractor is completing punch list

Land Grant Farm Facility Franklin Revising/RebiddingCPBOC-12/01/05

Life Safety Upgrade Pool Franklin Awaiting Initiation by Agency2008-2010

Renovate Hathaway Hall, Ph II Franklin Other2006-2008*

See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Comments: See below comments

Renovate Jackson Hall Franklin In Construction2006-2008 25 11/24/08

Replace Boiler and Add Pollution Control Franklin Awaiting Initiation by Agency2008-2010

Roof Repair and Replacement Pool Franklin Awaiting Initiation by Agency2008-2010
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Young Hall Renovation Franklin Complete/In Warranty2000-2002 99 02/18/08 02/18/08

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.

Comments: Contractor completing change orders

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott Other2006-2008*

Comments: Phase C is completed.  This project is only funded for design and is identified for construction funding in the current 

budget contingency plan.  The account will remain open to allow for its continuation if construction funding is granted.

Advanced Manufacturing Technology Center - Gateway Boone In Construction2006-2008 15 12/21/09*

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Waiting for future funding from the Legislature.

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 40 08/15/09*

Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive 

Campus, Ph III-Ashland CTC (2006-2008)

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*

Bluegrass CTC - Winchester Facility Clark Complete/In Warranty2004-2006 100 03/01/08 03/01/08*

The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been 

combined into this Project Status.

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Capital Renewal and Deferred Maintenance Pool Multi Awaiting Initiation by Agency2008-2010

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Comments: KCTCS would like to keep this project open in the event that they can secure funds.

Construct Administration Building, Phase I - 

Maysville CC

Mason In Construction2006-2008 3 08/18/09*

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel In Construction2006-2008 20 10/13/09*
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Comments: The project was stopped for 31 days due to unsuitable soils discovered under the building. The issue has been resolved 

and we are now back to construction. Final footings are being placed, final floor slabs are being prepared for placement, B wing 

second floor joist in place,block has been started on the second floor area of B wing, geothermal wells are being drilled.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: Awaiting agency authorization to proceed with design work.

Construct Bowling Green Fire Training Center Warren Awaiting Initiation by Agency2008-2010

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin In Construction2006-2008 10 10/10/09*

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2008-2010

Construct Child Development Center - Henderson CTC Henderson Awaiting Initiation by Agency2008-2010

Construct Community Intergenerational Center - 

Hazard CC

Perry Awaiting Initiation by Agency2008-2010

Construct Emerging Technology Center - West KY CTC McCracken In Construction2006-2008 15 08/28/09*

Comments: foundations 75% complete,structural steel 25% complete

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: Project on hold for funding.

Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson In Construction2006-2008 10 12/20/09*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 40 08/15/09*

See Ashland Technology Center (combined auth) - 2004-2006

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

Franklin Technology Center Simpson Complete/In Warranty2004-2006 99 08/10/07 03/07/08*

Comments: Final change order to provide welding instruction and lab in the building is in construction.

Franklin Technology Center - Expansion Simpson Complete/In Warranty2006-2008 99 10/30/07 12/06/07*

Comments: A final change order to convert the shop area to a welding lab is in construction.

Gateway CTC - Expand Edgewood Campus Kenton Complete/In Warranty2004-2006 100 09/12/08 09/03/08*

Henderson CC Technology Center Henderson Complete/In Warranty2004-2006 99 04/28/08 04/28/08*

Comments: contractor completing punch list items

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Jefferson Community College Building (Design Only) Jefferson Other2004-2006*

Comments: Phase II portion of the Downtown Campus Renovation Jefferson CC.
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Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Comments: Project is on hold until determination is made that the building will be located on the proposed new campus on the 

Eastern State Hospital property.

Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase B2006-2008*

Comments: project stopped at completion of phase B for lack of funds to proceed further

Madisonville Technology Center Hopkins In Construction2004-2006 90 06/06/08*

Comments: anticipating nov 08 completion

McCreary Center - Somerset CC - Expansion Pulaski Revising/Rebidding2006-2008*

Comments: The plans have been sent to contracting for re-bidding. The expected bid date is about November 1st.

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*

Owensboro Technology Center Daviess Complete/In Warranty2004-2006 100 12/31/07 12/15/07*

Comments: contractor completing warranty items

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski Complete/In Warranty2004-2006 100 07/04/06 01/16/08

Renovate Simulated Mine - Harlan Campus Harlan In Construction2006-2008 10 11/13/08

Reroof and Enclose Concourses Gray Building - 

Madisonville CTC

Hopkins Awaiting Initiation by Agency2008-2010

Somerset Aviation Pulaski Complete/In Warranty2004-2006 100 03/30/08 02/29/08*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Springfield Community and Technical College Washington In Construction2006-2008 12 08/12/09*

Warren County Technology Center Warren Complete/Not Closed Out2004-2006 12/01/05 08/01/06*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Capital Renewal and Maintenance Pool - E&G Rowan Awaiting Initiation by Agency2008-2010
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Construct Athletic Administration & Sports 

Performance Building

Rowan Awaiting Initiation by Agency2008-2010

Construct Business Continuance Datacenter Rowan Awaiting Initiation by Agency2008-2010

Construct Campus Recreation Center Rowan Design/Phase A2008-2010

Construct Center for Health, Education, and 

Research (combined auth)

Rowan In Construction2006-2008 10 02/20/10*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct 

Center for Health, Education and Research (2006-2008).

Construct Center for the Performing Arts Rowan Awaiting Initiation by Agency2008-2010

Construct Equine Hospital Rowan Complete/In Warranty2006-2008 100 05/01/08 05/08/08

Construct Honors College Facility Rowan Awaiting Initiation by Agency2008-2010

Construct Morehead/Rowan County Public Safety 

Complex

Rowan Awaiting Initiation by Agency2008-2010

Construct Plant Facilities Rowan A/E Selection2008-2010

Construct Space Science Center Star Theatre and 

Clean Room

Rowan Awaiting Initiation by Agency2008-2010

Design Residence Hall Renovation/Improvement (Nunn 

Hall Renovation)

Rowan In Construction2004-2006 90 01/01/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. 

University staff indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to 

renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)

Expand Student Wellness Center Rowan Complete/In Warranty2006-2008 100 02/16/08 02/10/08

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

NASA Space Science Center (combined auth) Rowan In Construction2004-2006 84 01/12/09*

Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center 

Completion (2006-2008).

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2008-2010

Renovate Alumni Tower Residence Hall Rowan Design/Phase A2008-2010

Renovate Button Auditorium Rowan Complete/Closed Out2006-2008 100 08/17/07 08/17/07

Renovate Mignon Tower Residence Hall Rowan Awaiting Initiation by Agency2008-2010
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Renovate Molecular Biology Student Lab Rowan Complete/In Warranty2006-2008 100 12/31/07 10/31/07

Replace Power Plant Pollution Control System and 

Boiler Tube

Rowan In Construction2008-2010 25 12/01/08*

Comments: Hazardous Materials Demolition has been completed.  Foundation work bagan but was halted due to quality concerns.  A 

second Foundation Contractor has been retianed and will begin work on Monday, 6 October.  This potential delay is a great concern; 

but, the Prime Contractor has commited to do what it takes to meet the required date for having the polution control system 

operational.

Space Science Center-Completion Rowan In Construction2006-2008 84 01/12/09*

See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined 

auth)

Campbell Complete/In Warranty2004-2006 100 07/15/08 07/15/08

Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union 

Building (2004-2006), and Construct New Student Union (2006-2008).

Comments: Contractor reached completion.

Natural Science Building Campbell Complete/Not Closed Out1996-1998 100 08/15/06 07/01/02*

New Student Union Design Campbell Complete/In Warranty2002-2004 100 07/15/08 07/15/08

See Construct New Student Union Building (combined auth) - 2004-2006.

Comments: Project complete.

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson Awaiting Initiation by Agency2008-2010*

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Louisville District Office (District 5) Jefferson Complete/In Warranty2004-2006 100 01/07/08 01/07/08*

Horse Park Roads Fayette In Construction2006-2008 95 06/30/08*

Comments: Project is essentially complete

Replace HVAC - Flemingsburg District Office Fleming Design/Phase B2006-2008*

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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